

**BEFORE THE KARNATAKA ELECTRICITY REGULATORY COMMISSION  
BENGALURU**

No: KERC/S/F-31/Vol-607/16-17/

Dated: 20.10.2016


**In the matter of the revision of time allowed for commissioning of the 600kW SRTPV project in the PPA of Sri C.Mukunda Krishna located at Sy No:66/1, Minapura Village, Nelamangala Taluk, Bangalore Rural District .**


1. Whereas, the Commission has approved the PPA, executed with Bangalore Electricity Supply Company Limited (BESCOM) on 23.12.2015 in respect of **600kW** SRTPV project on existing rooftop of the building belonging to Sri C.Mukunda Krishna located at Sy No: 66/1, Minapura Village, Nelamangala Taluk, Bangalore Rural District (herein after referred to as 'SRTPV Consumer').
2. Whereas, while approving the said PPA a period of one year was erroneously allowed for installing and commissioning the SRTPV plant on the existing roof top instead of six months as was allowable in such cases.
3. Whereas, in order to set right the error, the Commission has, vide its Notice dated 29.08.2016, had called upon the SRTPV consumer to show cause as to why the period of one year should not be revised to six months. Similar notice was also given to BESCOM.
4. Whereas, in reply to the said Notice the SRTPV consumer has furnished reply stating as follows:
  - a. Time of about 2/3 months is required for bank project funding
  - b. Time of about 3 months is required to identify the solar energy people, get quotation, finalize the contract time.
  - c. Time may be extended till 14<sup>th</sup> June, 2017.

5. Whereas, BESCOM has not furnished any reply to the Commission's Notice.
6. The Commission notes that the reply furnished by the SRTPV consumer does not refute the fact that SRTPV plant was to be installed on an existing roof.
7. The Commission found that the SRTPV consumer had an existing rooftop for installation and commissioning of the SRTPV plant and was entitled to only six months time for installing and commissioning of the SRTPV plant from the date of PPA. Hence the following ,

**ORDER**

1. The action as proposed in the Notice dated 26<sup>th</sup> August, 2016 is hereby confirmed.
2. If, the SRTPV Consumer completes the project after the approved time of six months, the said consumer will be entitled to the tariff as determined in the Commission's Order dated 2<sup>nd</sup> May, 2016.

  
20/10/16  
M.K. Shankaralinge Gowda  
Chairman

  
20/10/16  
Sri H.D. Arun Kumar  
Member

  
20/10/16  
D.B. Manival Raju  
Member