

BEFORE THE KARNATAKA ELECTRICITY REGULATORY COMMISSION
BENGALURU

No: KERC/S/F-31/Vol-600/16-17/


Dated: 20.10.2016


In the matter of the revision of time allowed for commissioning of the 1MW SRTPV project in the PPA of Sri Abid Ansari located at Bovinachapally Village, Srinivasapura Taluk, Kolar District, Karnataka State.

1. Whereas, the Commission has approved the PPA executed with Bangalore Electricity Supply Company Limited (BESCOM) on 09.02.2016 in respect of 1MW SRTPV project on existing rooftop of the building belonging to Sri Abid Ansari located at Bovinachapally Village, Srinivasapura Taluk, Kolar District, Karnataka State (herein after referred to as 'SRTPV Consumer').
2. Whereas, while approving the said PPA, a period of one year was erroneously allowed for installing and commissioning the SRTPV plant on the existing roof top instead of six months as was allowable in such cases.
3. Whereas, in order to set right the error, the Commission has, vide its Notice dated 29.08.2016, had called upon the SRTPV consumer to show cause as to why the period of one year should not be revised to six months. Similar notice was also given to BESCOM.
4. Whereas, BESCOM and the SRTPV consumer have not furnished any reply to the Commission's Notice.
5. The Commission found that the SRTPV consumer had an existing rooftop for installation and commissioning of the SRTPV plant and was entitled to only six months time for installing and commissioning of the SRTPV plant from the date of PPA. Hence the following ,

ORDER

1. The action as proposed in the Notice dated 26th August, 2016 is hereby confirmed.
2. If, the SRTPV Consumer completes the project after the approved time of six months, the said consumer will be entitled to the tariff as determined in the Commission's Order dated 2nd May, 2016.


20/10/16
M.K. Shankaralinge Gowda
Chairman


20/10/16
Sri H.D. Arun Kumar
Member


20/10/16
D.B. Manival Raju
Member